‘ DATE:

! - TO0:

MAY 25, 1989

TIM FIELDS, BOB BOWDEN

FROM:

WILLIAM SIMES, ON-SCENE' COORDINATOR, REGION V

SUBJECT: SITE ACTIVITIES AT GREAT LAKES ASPHALT, ZIONSVILLE, IN

POLREP #4

A.

B.

SITE CODE: FL

DELIVERY ORDER: #7460-05-120

1.0 SITUATION

WEATHER: MONDAY, MAY 22,1989 - STEADY RAIN MOST OF DAY AND
INTO THE NIGHT. :

TUESDAY, MAY 23, 1989 — SUNNY, WARM, APPROXIMATELY
65 DEGREES FAHRENHEIT. o

©

INCLEMENT WEATHER HAS DELAYED WORK IN THE PASTURE AND TILE
FIELD.

2.0 ACTIONS

FUTURE PLANS

CONTINUE TO CLEAN CREEK - Q0% COMPLETE
FLUSH SECTION OF DRAIN TILE - 75% COMPLETE
CONTINUE TO EXCAVATE PASTQ@E - Q0% CDMPLETE
SOLIDIFY SLUDGE

STOCKPILE LIME

EXCAVATE ADDITIONAL LIME PIT

S EPA RECORDS CENTER REGION 5
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SAMPLE TANKS

FINISH CREEK AND REMOVE BOOMS.
CONTINUE 7O REMOVE SOIL FROM TILE FIELD AND STAGE ON SITE
CONTINUE TO FLUSH TILES

SOLIDIFY ON SITE WASTE REMOVED FROM FIELD, PASTURE, TILE

- FIELD, AND CREEK WITH LIME




E. RESEED FIELD AND PASTURE

4.0 STATUS

A. CASE IS STILL OPEN

B. ESTIMATED COSTS TO DATE:

COSTS CEILING AMOUNT REMAINING
ERCS
TAT

EPA

TOTAL




